

MARKET DRAYTON COMMUNITY CANAL DEVELOPMENT GROUP - ACTION PLAN

	CANAL STRETCH	ACTION	LEAD	DELIVERED BY WHOM	TIME FRAME SEE END TABLE	COST FUNDING	COMPLETED	APRIL 2016	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY 2017	FEBRUARY	MARCH
4.1		Investigate ownership of Pill Box	AS	CRT	ST	n/a	Yes												
4.2		Pill box interpretation board with involvement of nearby school, local historian and MD Museum	SE / SC	CRT	MT	Enterprise													
4.3		Put sign up on CRT staircase leading to River Tern	AS	CRT	ST	Waterway	Yes												
4.4		Wharf interpretation board	SE	CRT	MT	Enterprise													
5	Bridge 61 to Tyrley Locks																		
5.1		Increase awareness of Tyrley Locks by putting discreet finger post at Bridge 62 (distance to TL to Adderley and to town centre)	NLS	CRT	ST	Enterprise													
5.2		Scrapping footpath			MT		As part of LT investment												
		Footpath maintenance – possible Adoption Scheme?			LT		CRT-led work parties for now												
5.3		Interpretation board by Tyrley Locks service block.	SE	CRT	MT	Enterprise	Priority now given to 4.4 So, will go ahead if funds can stretch that far.												