	CANAL STRETCH	ACTION	LEAD	DELIVERED BY WHOM	TIME FRAME	COST FUNDING	COMPLETED	NOTES	Apr-17	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	Jan-18	FEBRUARY	MARCH
1	Bridge 65 Orwells Yard to Bridge 64																			
1.1		Scraping the footpath			MT		As part of LT investment													
1.2		Footpath maintenance (Adoption Scheme?)			LT		CRT-led work parties for now													
2	Bridge 64 (concrete) to Bridge 63																			
2.1		Clearing graffiti	Nicola Fisher (NF)	MDCP	ST		Yes													
2.2		Interpretative display board relating to the canal/ MD next to existing bench	Nicola Lewis-Smith (NLS)	CRT	MT	Enterprise		Awards for All funding. CRT to assist with relocation of dog bin												
2.3		Look up for funding/sponsorship to update existing display board (bus stops?) and information board (bus timetable?)	NLS/Sue Cawson (SC)	CRT	ST	Enterprise		Awards for All funding. Meeting planned for 7 March 2017.												
2.4		Assess disabled access to canal (CRT disabled access assessor) & come up with options	Ani Sutton (AS)	CRT	ST	Angling budget	Yes	March 2017 update - need to investigate ownership of the alley												
2.5		Submit options to Hodnet angling club (most appropriate fishing spot) and MDTC (funding?)	AS/ NF	CRT	MT	Angling budget	Yes													
2.6		Town bus service extended to the Wharf- request	NF	MDTC Shrops C	ST			An official email is needed, see action notes from 22 Feb												
3	Bridge 63 to Bridge 62 (Wharf area)																			
3.1		Broker discussion between Talbot Wharf tenant and CRT Boating Business Team (new lease in 2020)	Sylvia Edwards (SE)	CRT	ST	n/a	Yes													
3.2		Find out about existing Sustrans cycle routes & possibility of a specific map for MD & its area	SE	CRT	ST	n/a	Yes													
3.3		Encourage Wharf tenant- Council-community to look into bike hire and canoe hire at the Wharf	SE	CRT	ST	n/a	Yes													
3.4		Look into possibility of small information point at Talbot Wharf enterprise about local facilities for walkers, cyclists, visitors in general	SE	CRT	ST	Waterway	Yes	Flyers will be added as & when needed												

	CANAL STRETCH	ACTION	LEAD	DELIVERED BY WHOM	TIME FRAME	COST FUNDING	COMPLETED	NOTES	Apr-16	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	Jan-17	FEBRUARY	MARCH
3.5		Floating market with an event awareness raising stall at weekly market a couple of Wednesdays beforehand	NW&B Partnership	CRT	ST		Yes	No plan to have one in 2016												
4	Bridge 62 to Bridge 61																			
4.1		Investigate ownership of Pill Box	AS	CRT	ST	n/a	Yes													
4.2		Pill box interpretation board with involvement of nearby school, local historian and MD Museum	SE / SC	CRT	MT	Enterprise														
4.3		Put sign up on CRT staircase leading to River Tern	AS	CRT	ST	Waterway	Yes													
4.4		Wharf interpretation board	SE	CRT	MT	Enterprise														
5	Bridge 61 to Tyrley Locks																			
5.1		Increase awareness of Tyrley Locks by putting discreet finger post at Bridge 62 (distance to TL to Adderley and to town centre)	NLS	CRT	ST	Enterprise		Part of Awards for All bid?												
5.2		Scraping footpath			MT		As part of LT investment	Possiblility of including RAF volunteers - contact from NF												
		Footpath maintenance – possible Adoption Scheme?			LT		CRT-led work parties for now													
5.3		Interpretation board by Tyrley Locks service block.	SE	CRT	MT	Enterprise	Priority now given to 4.4													
							So, will go ahead if funds can stretch that far. If funding allows, include in an A4All Award bid.													
6	No specific stretch																			
6.1		Develop a circular walk that covers town centre, canal stretch, Tyrley Locks.	SE/ Richard Priestley (RP)	CRT	ST	n/a	Yes	Town trail re-print later on												
6.2		Place activity awareness- raising article in Drayton Messenger e.g. partnership working	NW&B Partnership	CRT	ST		Ongoing													
6.3		Revitalise/ bring back Market map	Hamish Armitage	MDCP	ST		Yes													
6.4		Canal art trail including **mural** on Bridge 64	RP	MDCP	MT	MMHA- Community Fund	Ongoing													
6.5		Revitalise town trail map	RP	MDCP	MT															