

MARKET DRAYTON COMMUNITY CANAL DEVELOPMENT GROUP- ACTION PLAN

	CANAL STRETCH	ACTION	LEAD	DELIVERED BY WHOM	TIME FRAME SEE END TABLE	COST FUNDING	COMPLETED	APRIL 2016	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY 2017	FEBRUARY	MARCH
1	Bridge 65 Orwells Yard to Bridge 64																		
1.1		Scraping the footpath			MT		As part of LT investment												
		Footpath maintenance(Adoption Scheme?)			LT		CRT-led work parties for now												
2	Bridge 64 (concrete) to Bridge 63																		
2.1		Clearing graffiti	Nicola Fisher (NF)	MDCP	ST		Yes												
2.2		Interpretative display board relating to the canal/ MD next to existing bench	Nicola Lewis-Smith (NLS)	CRT	MT	Enterprise Award 4 All													
2.3		Look up for funding/sponsorship to update existing display board (bus stops?) and information board (bus timetable?)	Sue Cawson (SC)/ NLS	CRT	ST	Enterprise Award 4 All													
2.4		Assess disabled access to canal (CRT disabled access assessor) & come up with options	Ani Sutton (AS)	CRT	ST	Angling budget	Yes												
2.5		Submit options to Hodnet angling club (most appropriate fishing spot) and MDTC (funding?)	AS/ NF	CRT	MT	Angling budget	Yes.												

MARKET DRAYTON COMMUNITY CANAL DEVELOPMENT GROUP- ACTION PLAN

	CANAL STRETCH	ACTION	LEAD	DELIVERED BY WHOM	TIME FRAME SEE END TABLE	COST FUNDING	COMPLETED	APRIL 2016	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY 2017	FEBRUARY	MARCH	
2.6		Town bus service extended to the Wharf- request	NF	MDTC Shrops C	ST															
3	Bridge 63 to Bridge 62 (Wharf area)																			
3.1		Broker discussion between Talbot Wharf tenant and CRT Boating Business Team (lease re-negotiation)	Sylvia Edwards (SE)	CRT	ST	n/a	Yes													
3.2		Find out about existing Sustrans cycle routes & possibility of a specific map for MD & its area	SE	CRT	ST	n/a	Yes													
3.3		Encourage Wharf tenant- Council- community to look into bike hire and canoe hire at the Wharf	SE	CRT	ST	n/a	Yes													
3.4		Look into possibility of small information point at Talbot Wharf enterprise about local facilities for walkers, cyclists, visitors in general	SE	CRT	ST	Waterway	Yes Flyers will be added as & when needed													
3.5		Floating market with an event awareness raising stall at weekly market a couple of Wednesdays beforehand	NW&B Partnership	CRT	ST		Yes No plan to have one in 2016													
4	Bridge 62 to Bridge 61																			

MARKET DRAYTON COMMUNITY CANAL DEVELOPMENT GROUP- ACTION PLAN

	CANAL STRETCH	ACTION	LEAD	DELIVERED BY WHOM	TIME FRAME SEE END TABLE	COST FUNDING	COMPLETED	APRIL 2016	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY 2017	FEBRUARY	MARCH
4.1		Investigate ownership of Pill Box	AS	CRT	ST	n/a	Yes												
4.2		Pill box interpretation board with involvement of nearby school, local historian and MD Museum	SE / SC	CRT	MT	Enterprise													
4.3		Put sign up on CRT staircase leading to River Tern	AS	CRT	ST	Waterway	Yes												
5	Bridge 61 to Tyrley Locks																		
5.1		Increase awareness of Tyrley Locks by putting discreet finger post at Bridge 62 (distance to TL to Adderley and to town centre	NLS	CRT	ST	Enterprise													
5.2		Scraping footpath			MT		As part of LT investment												
		Footpath maintenance – possible Adoption Scheme?			LT		CRT-led work parties for now												
5.3		Interpretation board by Tyrley Locks service block.			MT														
6	No specific stretch																		
6.1		Develop a circular walk that covers town centre, canal stretch, Tyrley Locks.	SE/ Richard Priestley (RP)	CRT	ST	n/a	Yes. Town trail re-print later on												
6.2		Place activity awareness- raising article in Drayton Messenger e.g. partnership working	NW&B Partnership	CRT	ST		ongoing												

MARKET DRAYTON COMMUNITY CANAL DEVELOPMENT GROUP- ACTION PLAN

	CANAL STRETCH	ACTION	LEAD	DELIVERED BY WHOM	TIME FRAME SEE END TABLE	COST FUNDING	COMPLETED	APRIL 2016	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY 2017	FEBRUARY	MARCH	
6.3		Revitalise/ bring back Market map	Hamish Armitage	MDCP	ST															
6.4		Canal art trail including mural on Bridge 64	RP	MDCP	MT	MMHA-Community Fund														
<p>Time legend: ST: within a year; MT: 1-3 years; LT: over 3 years</p>																				