

MARKET DRAYTON COMMUNITY CANAL DEVELOPMENT GROUP- ACTION PLAN

	CANAL STRETCH	ACTION	LEAD	DELIVERED BY WHOM	TIME FRAME SEE END TABLE	COST FUNDING	COMPLETED	APRIL 2016	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY 2017	FEBRUARY	MARCH
2.6		Town bus service extended to the Wharf- request	NF	MDTC Shrops C	ST														
3	Bridge 63 to Bridge 62 (Wharf area)																		
3.1		Broker discussion between Talbot Wharf tenant and CRT Boating Business Team (new lease in 2020)	Sylvia Edwards (SE)	CRT	ST	n/a	Yes												
3.2		Find out about existing Sustrans cycle routes & possibility of a specific map for MD & its area	SE	CRT	ST	n/a	Yes												
3.3		Encourage Wharf tenant- Council- community to look into bike hire and canoe hire at the Wharf	SE	CRT	ST	n/a	Yes												
3.4		Look into possibility of small information point at Talbot Wharf enterprise about local facilities for walkers, cyclists, visitors in general	SE	CRT	ST	Waterway	Yes Flyers will be added as & when needed												
3.5		Floating market with an event awareness raising stall at weekly market a couple of Wednesdays beforehand	NW&B Partnersh ip	CRT	ST		Yes No plan to have one in 2016												
4	Bridge 62 to Bridge 61																		