

MARKET DRAYTON COMMUNITY CANAL DEVELOPMENT GROUP- ACTION PLAN

Oct 2016

| | CANAL STRETCH | ACTION | LEAD | DELIVERED BY WHOM | TIME FRAME SEE END TABLE | COST FUNDING | COMPLETED | APRIL 2016 | MAY | JUNE | JULY | AUGUST | SEPTEMBER | OCTOBER | NOVEMBER | DECEMBER | JANUARY 2017 | FEBRUARY | MARCH |
|-----|-------------------------------------|--|--------------------------|-------------------|--------------------------|------------------------|------------------------------|------------|-----|------|------|--------|-----------|---------|----------|----------|--------------|----------|-------|
| 1 | Bridge 65 Orwells Yard to Bridge 64 | | | | MT | | As part of LT investment | | | | | | | | | | | | |
| 1.1 | | Scrapping the footpath | | | MT | | | | | | | | | | | | | | |
| | | Footpath maintenance (Adoption Scheme?) | | | LT | | CRT-led work parties for now | | | | | | | | | | | | |
| 2 | Bridge 64 (concrete) to Bridge 63 | | | | | | | | | | | | | | | | | | |
| 2.1 | | Clearing graffiti | Nicola Fisher (NF) | MIDCP | ST | | Yes | | | | | | | | | | | | |
| 2.2 | | Interpretative display board relating to the canal/ MD next to existing bench | Nicola Lewis-Smith (NLS) | CRT | MT | Enterprise Award 4 All | | | | | | | | | | | | | |
| 2.3 | | Look up for funding/sponsorship to update existing display board (bus stops?) and information board (bus timetable?) | NLS/Sue Cawson (SC) | CRT | ST | Enterprise Award 4 All | | | | | | | | | | | | | |
| 2.4 | | Assess disabled access to canal (CRT disabled access assessor) & come up with options | Ani Sutton (AS) | CRT | ST | Angling budget | Yes | | | | | | | | | | | | |
| 2.5 | | Submit options to Hodnet angling club (most appropriate fishing spot) and MDTC (funding?) | AS/NF | CRT | MT | Angling budget | Yes. | | | | | | | | | | | | |