

**MARKET DRAYTON COMMUNITY CANAL DEVELOPMENT GROUP- NW&B MIDLAND GATEWAY CHARACTER AREA**

Time legend:ST: within a year; MT: 1-3 years; LT: over 3 years							
	CANAL STRETCH	ACTION	LEAD	DELIVERED BY WHOM	TIME FRAME	COST	OUTCOME
1	Bridge 65 Orwells Yard to Bridge 64						
1.1		Scraping the footpath (Adoption Scheme)			MT		
		Footpath maintenance			LT		
2	Bridge 64 (concrete) to Bridge 63						
2.1		Clearing graffiti	Nicola Fisher (NF)	MDCP	ST		
2.2		Interpretative display board relating to the canal/ MD next to existing bench	Nicola Lewis-Smith (NLS)	CRT	MT	Enterprise Award 4 All	
2.3		Look up for funding/sponsorship to update existing display board (bus stops?) and information board (bus timetable?)	Sue Cawson (SC)/ NLS	CRT	ST	Enterprise Award 4 All	
2.4		Assess disability access to canal (CRT disability access assessor) & come up with options	Ani Sutton (AS)	CRT	ST	Angling budget	
2.5		Submit options to Hodnet angling club (most appropriate fishing spot) and MDTC (funding?)	AS/ NF	CRT	MT	Angling budget	
2.6		Bus service extended to the Wharf	NF	MDTC / Shrops C	ST		
3	Bridge 63 to Bridge 62 (Wharf area)						
3.1		Broker discussion between Talbot Wharf tenant and CRT Boating Business Team (lease re-negotiation)	Sylvia Edwards (SE)	CRT	ST	n/a	
3.2		Find out about existing Sustrans cycle routes & possibility of a specific map for MD & its area	SE	CRT	ST	n/a	
3.3		Encourage Wharf tenant- Council-community to look into bike hire and canoe hire at the Wharf	SE	CRT	ST	n/a	
3.4		Look into possibility of small information point at Talbot Wharf enterprise about local facilities for walkers, cyclists, visitors in general	SE	CRT	ST	Waterway	

**MARKET DRAYTON COMMUNITY CANAL DEVELOPMENT GROUP- NW&B MIDLAND GATEWAY CHARACTER AREA**

3.5		Floating market with an event awareness raising stall at weekly market a couple of Wednesdays beforehand	NW&B Partnership	CRT	ST		
4	Bridge 62 to Bridge 61						
4.1		Investigate ownership of Pill Box	AS	CRT	ST	n/a	
4.2		Pill box interpretation board with involvement of nearby school, local historian and MD Museum	SE / SC	CRT	MT	Enterprise	
4.3		Put sign up on CRT staircase leading to River Tern	AS	CRT	ST	Waterway	
5	Bridge 61 to Tyrley Locks						
5.1		Increase awareness of Tyrley Locks by putting discreet finger post at Bridge 62 (distance to TL and to Adderley)	NLS	CRT	ST	Enterprise	
5.2		Scraping footpath			MT		
		Footpath maintenance – possible Adoption Scheme?			LT		
6	No specific stretch						
6.1		Develop a circular walk that covers town centre, canal stretch, Tyrley Locks.	SE/ Richard Priestley (RP)	CRT	ST	n/a	
6.2		Place activity awareness- raising article in Drayton Messenger e.g. Floating market, partnership working	NW&B Partnership	CRT	ST		
6.3		Revitalise/ bring back Market map	Hamish Armitage	MDCP	ST		
6.4		Canal art trail including mural on Bridge 64	RP	MDCP	MT	MMHA-Community Fund	